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Task Actions and Deliverables Start End 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23

A Management and Reporting to the Commission M1 M21

A.1 Coordination

A.2 Management and Reporting

D1. First Progress Report

D2. Second Progress Report

D3. Final Technical Report

B Hazard Assessment M2 M21

B.1 Earthquake Model

B.2 Tsunami Modelling

B.3 Probabilistic Model

B.4 Hazard Analysis

D4. Online Tsunami Hazard Database

D5. Tsunami Hazard and Probability Maps

C Review and Sanity Check M2 M21

C.1 Best Practices

C.2 Expert's Review and Sanity Check

C.3 Documentation

D6. Experts' Review and Sanity Check

D7. Methods and data Documentation

D Publicity M2 M21

D.1 Awareness and Education

D.2 Capacity Building 

D8. Project Website

D9. Awareness and Education Materials

D10. Guidelines and Training Tools

D11. Layman's Report 
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Updated Timeline as of 24/01/2017

reporting periods
First Second Final

 

Probabilistic TSUnami Hazard MAPS for the NEAM 
Region (TSUMAPS-NEAM) 

ECHO/SUB/2015/718568/PREV26  
 

1 2 3

1 3

1) preliminary version
2) updated version
3) final revised version
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