
 

Form T2 
 

Project Acronym  TSUMAPS – NEAM 

Task ID Task Title Start Date End Date Actions Deliverables 

A 

Management and 

Reporting to the 

Commission 

1 21 
A.1 Coordination 

A.2 Management and Reporting 

D1. First Progress Report (M7) 

D2. Second Progress Report (M14) 

D3. Final Report (M21) 

B Hazard Assessment 2 21 

B.1 Earthquake Model 

B.2 Tsunami Modelling 

B.3 Probabilistic Model 

B.4 Hazard Analysis 

D4. Online Tsunami Hazard Database (M14) 

D5. Tsunami Hazard and Probability Maps (M14) 

C 
Review and Sanity 

Check 
2 21 

C.1 Best Practices 

C.2 Expert’s Review and Sanity Check 

C.3 Documentation 

D6. Experts’ Review and Sanity Check (M18) 

D7. Methods and data Documentation (M18) 

D Publicity 2 21 
D.1 Awareness and Education 

D.2 Capacity Building  

D8. Project Website (M4) 

D9. Awareness and Education Materials (M16) 

D10. Guidelines and Training Tools (M19) 

D11. Layman’s Report (M21) 

(Maximum number of tasks – 10) 


