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Task ID | Task Title Start Date End Date Actions Deliverables
Manag_ement and A1 Coordination D1. First Progress Report (M7)
A Reporting to the 1 21 A2 Management and Reportin D2. Second Progress Report (M14)
Commission ' g porting D3. Final Report (M21)
B.1 Earthquake Model
B.2 Tsunami Modelling D4. Online Tsunami Hazard Database (M14)
B Hazard Assessment 2 21 A . .
B.3 Probabilistic Model D5. Tsunami Hazard and Probability Maps (M14)
B.4 Hazard Analysis
C.1 Best Practices . :
c Review and Sanity 5 21 C.2 Expert's Review and Sanity Check D6. Experts’ Review and Sanity Check (M18)
Check ' P i y D7. Methods and data Documentation (M18)
C.3 Documentation
D8. Project Website (M4)
b Publicit ) 1 D.1 Awareness and Education D9. Awareness and Education Materials (M16)
ublicity D.2 Capacity Building D10. Guidelines and Training Tools (M19)
D11. Layman’s Report (M21)

(Maximum number of tasks — 10)



